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Oct '15 Nov '15 Dec '15 Jan '16 Feb '16 Mar '16 Apr '16 May '16 Jun '16 Jul '16 Aug '16 Sep '16 Oct '16 Nov '16 Dec '16

Projektopstart
(100%) Jan 15 - Jan 15

Valg af rådgiver
(35%) Jan 18 - Feb 14

Forberedelse af borgermøde
(0%) Feb 15 - Mar 4

Borgermøde
(0%) Mar 6 - Mar 6

Opretning af projektforslag
(0%) Mar 7 - Mar 25

Detailprojekt
(0%) Mar 28 - May 1

Entreprenørudbud
(0%) May 2 - May 22

Kontrahering/ stand still
(0%) May 23 - Jun 19

Sommerferie
(0%) Jun 27 - Jul 24

Anlægsperiode
(0%) Jul 25 - Nov 13

Aflevering, etape 1
(0%) Nov 14 - Nov 14


